



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: IX-145

Project ID: P00551505MN

May 24, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 May 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Aminodin P. Maniri, Zamboanga del Norte 1<sup>st</sup> District engineering Office** for the **modification** of the project under FY 2021 GAA, to wit;

| As per GAA/Original  |           | Project Description  | As Modified                             |                |
|--|-----------|--|---|----------------|
| <b>UACS No. 300119200561000</b><br><b>Project ID: P00551505MN</b>  |           |  |   |                |
| Local Program - Local - Local Roads and Bridges - Local Bridges - Local Infrastructure Program   |           | Local Program - Local - Local Roads and Bridges - Local Bridges - Local Infrastructure Program |   |                |
| Construction (Completion) of Foot Bridge, Barangay Bitoon, Jose Dalman, Zamboanga del Norte  |           | Construction (Completion) of Foot Bridge, Barangay Bitoon, Jose Dalman, Zamboanga del Norte    |   |                |
| Type of Work/<br>Physical Target   | Unit Cost | Type of Work/<br>Physical Target   | Unit Cost                               | Estimated Cost |
| CW1-<br>Construction<br>of Bridge<br>0.0 Square<br>meters  | -         | CW1-<br>Construction<br>of Bridge<br>144.0 Square<br>meters                                    | 120 Lm.<br>P 20,625.00/<br>Square meter | P 2,970,000.00 |
| EAO  | -         | EAO  |   | P 30,000.00    |
| Total: P3,000,000.00   |           |  | Total: P3,000,000.00                    |                |
| <b>Justification:</b> <ul style="list-style-type: none"><li>The modification is requested to establish the quantified physical target of the project based on the released allocation as determined from the approved Program of Works and Detailed Engineering Design (DED) plans.</li><li>The bridge Pier "1" and Pier "2" have already been constructed under the GAA CY 2019.</li><li>The project involves the construction of steel superstructure component of the bridge, steel wire ropes and deck, constituting 83.63% (P 2,490,545.19) of the project cost.</li><li>It also includes deadman/ anchor block at Pier 2 which constitutes 11.27% (P 334,652.45) of the project cost and painting works.</li></ul> |           |  |   |                |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PROJR**  
Under Secretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

WIN1E02640