



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

Reference Number:	IX-126
Project ID:	P00551507 MN

May 05, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Aminodin P. Maniri, Zamboanga del Norte 1st District engineering Office** for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300119200563000 Project ID: P00551507MN		Local Program - Local Roads and Bridges - Local Bridges - Local Infrastructure Program		Local Program - Local Roads and Bridges - Local Bridges - Local Infrastructure Program	
Construction of Hanging Foot Bridge in Purok 6 Sitio Malupiz, Barangay Denoman, Pres. Manuel Roxas, Zamboanga del Norte		Construction of Hanging Foot Bridge in Purok 6 Sitio Malupiz, Barangay Denoman, Pres. Manuel Roxas, Zamboanga del Norte		Construction of Hanging Foot Bridge in Purok 6 Sitio Malupiz, Barangay Denoman, Pres. Manuel Roxas, Zamboanga del Norte	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Steel Bridge 8.00 Square meters	-	₱ 1,980,000.00	CW1- Construction of Steel Bridge 84.0 Square meters	70 Lm. ₱ 23,571.43/ Square meter	₱ 1,980,000.00
EA0	-	₱ 20,000.00	EA0		₱ 20,000.00
Total: ₱2,000,000.00			Total: ₱2,000,000.00		

Justification:

- Modification is requested to establish the quantified physical target of the project based on the released allocation as determined from the approved Program of Works and Detailed Engineering Design (DED) plans.
- The FY 2021 GAA covers only up to the construction of Pier "1" and Pier "2" including the anchor block (dead man) at each pier. It does not include the construction of steel superstructure (steel wire ropes and deck).
- Please see attached project justification of the unit cost signed and submitted by the Regional Director.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN1G02978