



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

IVB-062

P00561190LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated April 12, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer ELENA M. CASTILAN**, Rombon District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No: 300108200364000 Project ID: P00561190LZ					
Local Program		Local Program			
Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			
Construction of Shore Protection leading to Seaport along Poblacion, Cajidiocan, Rombon		Construction of Shore Protection leading to Seaport along Poblacion, Cajidiocan, Rombon			
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Construction of Flood Mitigation Structure: 117.398 lineal meters	₱ 83.47 / lineal meters	₱ 9,800.00	CW1- Construction of Flood Mitigation Structure: 18.00 lineal meters	₱ 544.44 / lineal meters	₱ 9,800.00
EA0	-	₱ 200.00	EA0	-	₱ 200.00
Total: ₱ 10,000.00		Total: ₱ 10,000.00			
Justification: <i>Unit cost is very, very high. 84% decrease in</i> > Modification is sought due to; • Provision of Structural Concrete Protection with an Embankment of Grouted Riprap Class D on Steel Sheet Pile Foundation with a length of 10.0m Steel Sheet Pile Type-IV • Barging of construction materials due to insufficient and unavailability amount of approved source • Construction of 0.28m thick PCCP with sidewalk and gutter; thus, supplied physical target occurred from 117.398 Lineal meters to 18.00 Lineal meters. Attached is the Certification of Reasonableness of Unit Cost dated April 12, 2021. <i>but not RD-signer</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F05731