



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 300106200715000 Project ID: P00561578LZ					
LOCAL PROGRAM	LOCAL PROGRAM				
Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure-including Local Projects	Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects				
Construction of Cabulutan Flood Control, Cabulutan, San Agustin, Romblon	Construction of Cabulutan Flood Control, Cabulutan, San Agustin, Romblon				
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Construction of Flood Mitigation Structure: 0 Lineal Meter (lm)	₱ 0 / Lineal Meter (lm)	₱ 49,000.00	CW1- Construction of Flood Mitigation Structure: 258 Lineal Meter (lm)	₱187.016 / Lineal Meter (lm)	₱ 48,250.00
EAO	-	₱ 1,000.00	EAO	-	₱ 1,750.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00

Justification:

- Modification is necessary to reflect the physical target of 258 lineal meter of flood mitigating structure since no physical target reflected in GAA 2021, wherein its design for stone masonry and sheet piles with allocated fund for the project is only sufficient and change in implementing from **district** to **regional** office.
- Attached is the certification of reasonableness of unit cost dated April 19, 2021 and approved change implementing office dated April 28, 2021

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Operations
In NCR, Region IV-B and the Visayas

APPROVED ~~DISAPPROVED~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02759