



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 300106200716000 Project ID: P00561579LZ		Local Program Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		Local Program Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects	
Construction of Jao-asan Flood Control, Jao-asan, Magdiwang, Romblon		Construction of Jao-asan Flood Control, Jao-asan, Magdiwang, Romblon		Construction of Jao-asan Flood Control, Jao-asan, Magdiwang, Romblon	
Physical Target	Unit Cost (₱000)	Allocation (₱000)	Physical Target	Unit Cost (₱000)	Estimated Cost (₱000)
CW1- Construction of Flood Mitigation Structure: 0.00 Lineal Meter (lm)	₱ 0.00/ Lineal Meter (lm)	₱ 49,000.00	CW1- Construction of Flood Mitigation Structure: 248.00 Lineal Meter (lm)	₱ 194.56/ Lineal Meter (lm)	₱ 48,250.00
EA0	-	₱ 1,000.00	EA0	-	₱ 1,750.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00

Justification:

- Modification is necessary to reflect the physical target of **248 lineal meter** of flood mitigating structure which was omitted in GAA2021, wherein its design of stone masonry and sheet piles which allocated fund for the project was sufficiently enough.
- To change the EAO due to change in implementing office from **district** to **regional**.
- Attached is the certification of reasonableness of unit cost dated April 20, 2021 and approved change implementing office dated April 28, 2021.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Operations
In NCR, Region IV-B and the Visayas

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary