



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
REGIONAL OFFICE IV-B  
Edsa, Quezon City

Reference Number: **IVB-166**  
Project ID: **P00561861LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated April 30, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer ELENA M. CASTILAN**, Romblon District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200359000 Project ID: P00561861LZ  Local Program  Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Odiongan - Alcantara National Road, Cross Country Road leading to Tugdan Airport (Phase 3), Odiongan, <u>Occidental Mindoro</u>			Local Program  Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Odiongan - Alcantara National Road, Cross Country Road leading to Tugdan Airport (Phase 3), Odiongan, <u>Romblon</u>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: <b>0.700 Lane-Km</b>	<b>₱ 41,357.14 / Lane-Km</b>	₱ 28,950.00	CW1 - Construction of Concrete Road: <b>1.120 Lane-km</b>	<b>₱ 25,848.21 / Lane-Km</b>	₱ 28,950.00
EAO	-	₱ 1,050.00	EAO	<b>₱ 57.6 m/km.</b>	₱ 1,050.00
Total:		<b>₱ 30,000.00</b>	Total:		<b>₱ 30,000.00</b>
Justification:					
<p>➤ <b>Modification is sought due to;</b></p> <ul style="list-style-type: none"><li>• Change in Project Description Location from <b>Occidental Mindoro</b> to <b>Romblon</b></li><li>• Increase in physical target from <b>0.700 Lane-Km</b> to <b>1.120 Lane-Km</b></li><li>• Attached is the Certification of Reasonableness of Unit Cost dated April 26, 2021.</li></ul> <p><i>but up</i></p>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06376