



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

June 25, 2021

**MEMORANDUM**

**TO : OIC – Regional Director KHADAFY D. TANGGOL**  
Cordillera Administrative Region

**ATTENTION : District Engineer JOSELITO T. ARAO**  
Abra District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), RA 11518, viz:

| Date<br>Approved | As per GAA/Original  |                     | As Modified   |                     |
|------------------|--|---------------------|---|---------------------|
|                  | Project Description  |                     |   |                     |
| June 25,<br>2021 | 1. Abra-Kalinga Rd - <b>K0451 + 800 - K0453 + 000</b>  |                     | Abra-Kalinga Rd - <b>K0467 + 000 - K0468 + 000</b>  |                     |
|                  | CW-1<br>Reconstruction to<br>Concrete Pavement<br><b>2.226</b><br>Lane KM  | ₱ 95,535,000        | CW-1<br>Reconstruction to<br>Concrete Pavement<br><b>1.922</b><br>Lane KM   | ₱ 20,737,117        |
|                  |  |                     | CW-2<br>Construction of Road<br>Slope Protection Structure<br><b>3,204</b><br>Square Meters   | ₱ 74,797,883        |
|                  | EAO  | ₱ 3,465,000         | EAO   | ₱ 3,465,000         |
|                  | <b>Total</b>   | <b>₱ 99,000,000</b> | <b>Total</b>  | <b>₱ 99,000,000</b> |
| June 25,<br>2021 | 2. Abra-Ilocos Norte Rd - K0435 + <b>600</b> - K0436 + 000   |                     | Abra-Ilocos Norte Rd - K0435 + <b>420</b> - K0436 + 000   |                     |
|                  | CW-1<br>Reconstruction to<br>Concrete Pavement<br><b>0.492</b><br>Lane KM  | ₱ 95,535,000        | CW-1<br>Reconstruction to<br>Concrete Pavement<br><b>0.852</b><br>Lane KM   | ₱12,294,902         |
|                  |  |                     | CW-2<br>Construction of Road<br>Slope Protection Structure<br><b>3,566.74</b><br>Square Meters  | ₱83,240,098         |
|                  | EAO  | ₱ 3,465,000         | EAO   | ₱ 3,465,000         |
|                  | <b>Total</b>   | <b>₱ 99,000,000</b> | <b>Total</b>  | <b>₱ 99,000,000</b> |
| June 25,<br>2021 | 3. Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra |                     | Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra |                     |
|                  | CW-1<br>Rehabilitation of Concrete Road<br><b>0.978</b><br>Lane Km   | ₱ 19,600,000        | CW-1<br>Rehabilitation of Concrete Road<br><b>2.746</b><br>Lane Km  | ₱ 19,600,000        |
|                  | EAO  | ₱ 400,000           | EAO   | ₱ 400,000           |
|                  | <b>Total</b>   | <b>₱ 20,000,000</b> | <b>Total</b>  | <b>₱ 20,000,000</b> |

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof.** Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.,** Information Management, Planning and PPP Services  
**Assistant Secretary WILFREDO S. MALLARI.,** Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 RMYR/LSDR



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

Ref No. CAR - 132

**Programming Division Evaluation Sheet**

Name of Project:

Project ID: P00561864LZ

Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction -  
Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra

Appropriation: 20,000,000

Implementing Office: Abra District Engineering Office

Date: 05/17/2021

**A. TYPE OF REQUEST**

A.1 ☐ Change in Implementing Office/Operating Unit due to

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☐ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY


A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details



**B. EVALUATION**

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C. FUND SOURCE FY 2021 GAA, R.A. 11518**

C.1 ☒ FLR ([ ] Released [✓] Unreleased)

C.2 ☐ FCR

Amount: 20,000,000

D. Remarks: Increase in physical targets by 180.78% and decrease in unit cost by 64.38%.

Evaluated By: CHRISTYBEL C. CANUEL  
Regional Coordinator

Noted By: LEONORA C. GALANG  
Section Chief

**ACTION SLIP**

Project ID: P00561864LZ

Ref No. CAR -132

Date: 05/17/2021

FOR : USEC FOR OPERATIONS

☒ RCY

☐ RBB

☐ ERP, Jr.

☐ EKS

REMARKS:

☒ Reviewed by Planning Service  
☒ Recommended for Approval  
Remarks:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**MARIA CATALINA E. CABRAL, PhD, CESO I**

Undersecretary for Information Management, Planning and PPP Services

25





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUN 25 2021  
MEMORANDUM

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the Memorandum dated May 03, 2021 of Assistant Regional Director **REYNALDO C. ALCONCEL, DPWH-CAR**, endorsing the request of District Engineer **JOSELITO T. ARAO, Abra DEO**, requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

| As per GAA/Original  |                        |                     | As Modified   |   |                     |
|--|------------------------|---------------------|---|---|---------------------|
| <b>Project Description</b>   |                        |                     |   |   |                     |
| <b>UACS No. 300111200362000</b><br><b>Project ID: P00561864LZ</b>  |                        |                     |   |   |                     |
| Local Program  |                        |                     | Local Program   |   |                     |
| Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  |                        |                     | Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects |   |                     |
| Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra  |                        |                     | Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra                 |   |                     |
| Physical Target  | Unit Cost              | Allocation          | Physical Target   | Unit Cost                                   | Allocation          |
| CW-1<br>Rehabilitation of Concrete Road<br><b>0.978</b><br>Lane Km   | ₱ 20,040,900 / Lane Km | ₱ 19,600,000        | CW-1<br>Rehabilitation of Concrete Road<br><b>2.746</b><br>Lane Km  | ₱ 7,137,655 / Lane Km<br><b>₱ 14.2m/km.</b> | ₱ 19,600,000        |
| EAO  | -                      | ₱ 400,000           | EAO   | -   | ₱ 400,000           |
| <b>Total:</b>  |                        | <b>₱ 20,000,000</b> | <b>Total:</b>   |   | <b>₱ 20,000,000</b> |
| <b>Justification:</b>  |                        |                     |   |   |                     |
| <ul style="list-style-type: none"><li>• Increase of 180.78% in physical target due to the decrease in unit cost and to maximize the allocation. The revised physical target is the most economical length for improving the section where it will be concreted with necessary feature for smooth and safer travel for the riding public.</li><li>• The derived physical target and unit cost were based on approved plans, POW/DUPA and within the range of the prevailing CMPD of the Department.</li></ul> |                        |                     |   |   |                     |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1C04125



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

43.3


May 03, 2021

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – National Roads and Bridges – National Roads – Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra**



We are respectfully forwarding Memorandum dated April 12, 2021 from District Engineer Joselito T. Arao, Abra District Engineering Office, regarding the above subject amounting to **Twenty Million Pesos (Php 20,000,000.00)** as indicated below:

**FROM**  
Physical Target:  
**0.978** Lane KM

**TO**  
Physical Target:  
**2.746** Lane KM ✓

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference. FLR

For the consideration of the Secretary.

**KHADAFFY D. TANGGOL**  
OIC - Regional Director

By the Authority of the Regional Director:

**REYNALDO C. ALCONCEL**  
Assistant Regional Director

CAR.1 CSCC/BFD/AOD/ABM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ABRA**  
**DISTRICT ENGINEERING OFFICE**  
CORDILLERA ADMINISTRATIVE REGION  
Bangued, Abra

April 12, 2021

**MEMORANDUM**

**FOR : KHADAFFY D. TANGGOL**  
OIC, Regional Director

**THRU : ANGELITA B. MABITAZAN**  
Chief, Planning and Design Division

**SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM, National Roads and Bridges, National Roads, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra**

We are respectfully submitting for review and evaluation the above mentioned subject for Modification, amounting to **Twenty Million Pesos (Php 20,000,000.00)**, as indicated below:

**FROM**

Project Title:

Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra

Physical Target:  
**0.978** Lane Km

**TO**

Project Title:

Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra

Physical Target:  
**2.746** Lane Km

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

**JOSELITO T. ARAO**  
District Engineer

CAR.8.1 MJDJ/CLAR/JTA





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

May 03, 2021

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – National Roads and Bridges – National Roads – Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra**

We are respectfully forwarding Memorandum dated April 12, 2021 from District Engineer Joselito T. Arao, Abra District Engineering Office, regarding the above subject amounting to **Twenty Million Pesos (Php 20,000,000.00)**, as indicated below:

**FROM**  
Physical Target:  
**0.978** Lane KM

**TO**  
Physical Target:  
**2.746** Lane KM

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.

**KHADAFFY D. TANGGOL**  
OIC - Regional Director

By the Authority of the Regional Director:

  
**REYNALDO C. ALCONCEL**  
Assistant Regional Director

*CAR.1 CSCC/EFD/AOD/ABM*

# Form for Modification Request

| A. GENERAL   |                                 |   |  |  |  |
|--|---------------------------------|---|--|--|--|
| <b>1. REGION</b><br>Cordillera Administrative Region   |                                 | <b>2. DEO</b><br>Abra District Engineering Office |  | <b>3. LEGISLATIVE DISTRICT</b><br>Abra Lone District |  |
| B. ORIGINAL PROJECT  |                                 |   | C. PROPOSED REVISED PROJECT  |  |  |
| <b>4. UACS</b> (Unified Account Code Structure as defined in GAA)<br>300111200362000   |                                 |   |  |  |  |
| <b>5. Project Id</b><br>P00561864LZ  |                                 |   |  |  |  |
| <b>6. Project Category</b><br>Local Program  |                                 |   |  |  |  |
| <b>7. Sub-Program (P/A/P)</b><br>Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects       |                                 |   |  |  |  |
| <b>8. Operating Unit</b><br>Abra District Engineering Office   |                                 |   | <b>18. Operating Unit</b> (Change subject to DBM approval)<br>Abra District Engineering Office   |  |  |
| <b>9. Type of Work</b> (Enter Details for all Components below)  |                                 |   | <b>19. Type of Work</b> (Enter Details for all Components below)   |  |  |
| <b>Component ID</b>  | <b>Type of Work</b>             |   | <b>Component ID</b>  | <b>Type of Work</b>                                  |  |
| EAO  |                                 |   | EAO  |  |  |
| CW 1   | Rehabilitation of Concrete Road |   | CW 1   | Rehabilitation of Concrete Road                      |  |
| <b>10. PROJECT DESCRIPTION</b> (as recorded in GAA)<br>Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra |                                 |   | <b>20. PROJECT DESCRIPTION</b> (of the revised project)<br>Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra |  |  |
| <b>11. ALLOTMENT (P'000)</b> (as recorded in GAA)<br>20,000  |                                 |   | <b>21. REVISED ESTIMATED COST (P'000)</b> (Equal to, or lower than GAA allotment)<br>20,000  |  | <b>22. CAF</b> (To be obtained from Financial Management office)<br><input type="checkbox"/> YES |
| <b>12. PHYSICAL TARGET</b> (Enter Details for all Components below)  |                                 |   | <b>23. PHYSICAL TARGET</b> (Enter Details for all Components below)  |  |  |
| <b>Component ID</b>  | <b>Target</b>                   |   | <b>Component ID</b>  | <b>Target</b>  | <b>Target Unit</b>   |
| EAO  |                                 |   | EAO  |  |  |
| CW 1   | 0.978                           | Lane Km   | CW 1   | 2.746  | Lane Km  |
|  |                                 |   |  |  |  |



# Form for Modification Request

| <b>13. UNIT COST</b> (Enter Details for all Components below)   |                                   |                                      | <b>24. UNIT COST</b> (Enter Details for all Components below)  |   |                                      |
|---|-----------------------------------|--------------------------------------|--|---|--------------------------------------|
| Component ID  | Component Cost (P'000)            | Target Unit Cost (P'000/Target Unit) | Component ID   | Component Cost (P'000)  | Target Unit Cost (P'000/Target Unit) |
| EAO   | 400                               |                                      | EAO  | 400 ✓   |                                      |
| CW 1  | 19,600                            | 20,040.8998                          | CW 1   | 19,600 ✓  | 7,137.654771 ✓                       |
| <b>14. PROJECT WORK LOCATION</b>  |                                   |                                      | <b>25. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP) |   |                                      |
| Start X   | <u>120.70941</u>                  | End X <u>120.71686</u>               | Start X  | <u>120.70941</u> ✓  | End X <u>120.73319</u> ✓             |
| Start Y   | <u>17.61552</u>                   | End Y <u>17.61318</u>                | Start Y  | <u>17.61552</u> ✓   | End Y <u>17.61238</u> ✓              |
| <b>15. ROAD CLASSIFICATION</b> (if applicable)<br>Choose an item.   |                                   |                                      | <b>26. ROAD CLASSIFICATION</b> (if applicable)<br>Choose an item.  |   |                                      |
| <b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project)<br>Abra District Engineering Office   |                                   |                                      | <b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project)<br>Abra District Engineering Office                                  |   |                                      |
| <b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>  |                                   |                                      | <b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>   |   |                                      |
| Planned Start Date<br>March 15, 2021  | Planned End Date<br>June 14, 2021 |                                      | Planned Start Date<br><u>June 1, 2021</u> ✓  | Planned End Date<br><u>August 3, 2021</u> ✓   |                                      |
|   |                                   |                                      | <b>29. OVERLAP?</b><br><input checked="" type="checkbox"/> NO <input type="checkbox"/> YES   | <b>30. UNDER WARRANTY?</b><br><input checked="" type="checkbox"/> NO <input type="checkbox"/> YES |                                      |
| <b>D. ATTACHMENTS &amp; JUSTIFICATIONS</b>  |                                   |                                      |  |   |                                      |
| <b>31. PROJECT IMPACT ANALYSIS ATTACHED?</b> (For Flood Control Projects)<br><input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A   |                                   |                                      |  |   |                                      |
| <b>32. TECHNICAL JUSTIFICATION</b> (Explain in detail in Bullet point format; minimum of 2 points)  |                                   |                                      |  |   |                                      |
| <ul style="list-style-type: none"> <li>• The increase of 180.78% in physical target from 0.978 lane kilometers to 2.746 lane kilometers is due to the increase in length to be concreted which was ascertained through actual survey and programming.</li> <li>• Furthermore, the revised physical target is the most economical length for improving the section where it will be concreted with necessary feature for smooth and safer travel for the riding public.</li> <li>• The change in physical target and unit cost were based on approved POW/DUPA and within the range of the prevailing CMPD of the Department.</li> </ul> |                                   |                                      |  |   |                                      |
| <b>33. PHOTOS SUBMITTED</b><br><input type="checkbox"/> NO <input checked="" type="checkbox"/> YES  |                                   |                                      |  |   |                                      |
| <b>34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED</b><br><input type="checkbox"/> NO <input checked="" type="checkbox"/> YES   |                                   |                                      |  |   |                                      |

# Form for Modification Request

| 35. PREPARED BY:                                 |                                    |                                    |                                     |
|--|------------------------------------|------------------------------------|-------------------------------------|
| Name:  | MELGIE JONES D. JAVIER             | Position:                          | ENGINEER II                         |
| Office:  | Abra District Engineering Office   | Date:                              |                                     |
| 36. REVIEWED BY DISTRICT OFFICE (If Required)    |                                    | 38. REVIEWED BY REGIONAL OFFICE    |                                     |
| Name:  | CHONA LUISA A. RAMOS               | Name:                              | ANGELITA B. MABITAZAN               |
| Position:  | Chief, Planning and Design Section | Position:                          | Chief, Planning and Design Division |
| Date:  |                                    | Date:                              |                                     |
| 37. RECOMMENDED BY DISTRICT OFFICE (If Required) |                                    | 39. RECOMMENDED BY REGIONAL OFFICE |                                     |
| Name:  | JOSELITO T. ARAO                   | Name:                              | KHADAFFY D. TANGGOL                 |
| Position:  | District Engineer                  | Position:                          | OIC-Regional Director               |
| Date:  |                                    | Date:                              |                                     |

By the authority of the Regional Director:



**REYNALDO C. ALCONCEL**  
Assistant Regional Director



# Form for Modification Request

UACS

300116203947000

Project Id

P00562207LZ

## 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY


**Category of Modification**  
(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☒ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

**Primary Reason for Request (based on Category of Modification):** (choose one)

| Category A  | Category B  | Category C  | Category D  | Adjustment<br>(Must be no change to target or GAA line item)  |
|---|---|---|---|---|
| <input type="checkbox"/> Typographical error on Project Description<br><input type="checkbox"/> Project Description needs items removed due to typo error | <input type="checkbox"/> Overlapping Sections of Work<br><input type="checkbox"/> Change in station limits, due to increase or decrease in budget<br><input type="checkbox"/> Change in Physical Target | <input type="checkbox"/> No such Barangay<br><input type="checkbox"/> No such City/Municipality | <input type="checkbox"/> Change in (IO), requiring a change in the (OU) | <input type="checkbox"/> Typographical error on Project Component Description<br><input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA<br><input type="checkbox"/> Move funds between Project Components<br><input type="checkbox"/> Add/delete Project Components<br><b>Change of Itemized Project Component:</b><br><input type="checkbox"/> Various<br><input type="checkbox"/> Description<br><input type="checkbox"/> Location<br><input type="checkbox"/> Amount<br><input checked="" type="checkbox"/> Target |

## Reviewed by Office of the Undersecretary for Operations


**Name:** RHOFEL MARIE Y. REGAYADO  
**Signature:**   
**Position:** ENGINEER IV

## 41. DPWH PLANNING SERVICE OFFICE USE ONLY

**Category of Modification**  
(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

## Reviewed by Planning Service

|   |  |
|---|--|
| <b>Name:</b> CHRISTYBEL C. CANUEL   | <b>Name:</b> PETER PAUL R. CORTEZ  |
| <b>Signature:</b>  | <b>Signature:</b>  |
| <b>Position:</b> Regional Coordinator   | <b>Position:</b> OIC - Chief of Programming Division   |
| <b>Date:</b> 5/17/21  | <b>Date:</b> 5/19/2021   |