



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	IVB-191
Project ID:	P00561886LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 3 May 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203389000 Project ID: P00561886LZ Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects Concreting of Road at Pinamalayan, Oriental Mindoro			 Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects Concreting of Road at Pinamalayan, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 12.50 lane km	₱ 5,790.00 / Lane Km	₱ 72,375.00	CW1 – Construction of Concrete Road 11.281 lane km	₱ 6,415.65/ Lane Km	₱ 72,375.00
EAO	-	₱ 2,625.00	EAO	₱ 12.814 / km	₱ 2,625.00
Total:		₱ 75,000.00	Total:		₱ 75,000.00
Justification: 1) Modification was requested due to the decrease in physical target from 12.50 lane km to 11.281 lane km. Thus, additional item of work for stabilization of subbase in mountainous sections is required. Furthermore, <u>road protection works</u> were provided in some sections for safe and convenient transportation of road users. 2) Also, decrease in length is cause by the increase in material hauling cost and Construction Safety and Health Program relative to D.O. No.39, Series of 2020. 3) Attached is the certification of reasonableness of unit cost dated April 19, 2021					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06397