



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-134
Project ID: P00561898LZ

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 20 April 2021 of DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV, requesting for the approval of the Modification of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203456000 Project ID: P00561898LZ Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Santa Fe - Guinbirayan Road (Section 1), Santa Fe, Romblon			Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Santa Fe - Guinbirayan Road (Section 1), Santa Fe, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 0 Square meters (m²)	P 0 / Square Meters (m²)	P 86,850.00	CW1- Construction of Road Slope Protection Structure: 5,314 Square meters (m²)	P 16,344 / Square meters (m²)	P 86,850.00
EAO	-	P 3,150.00	EAO	-	P 3,150.00
Total:		P 90,000.00	Total:		P 90,000.00
Justification: Use of steel sheet piles					
1. Modification is necessary to reflect the physical target of 5,314 square meters of slope protection since no physical target was reflected in GAA 2021, wherein its design for Stone Masonry and Sheet Piles with allocated fund for the project is only sufficient.					
2. Attached is the certification of reasonableness of unit cost dated April 20, 2021. 1 NO has no					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.6 APJ/RRB

