



MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203726000 Project ID: P00561994LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Naujan to Pola Bypass Road - Melgar B to Montelago to Montemayor, Naujan, Oriental Mindoro			Construction of Naujan to Pola Bypass Road - Melgar B to Montelago to Montemayor, Naujan, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0 Lane Km	P 0 / Lane Km	P 96,500.00	CW1- Construction of Concrete Road: 4.08 Lane Km	P 23,651.96 / Lane Km <i>P 47.2 m/lr.</i>	P 96,500.00
EAO	-	P 3,500.00	EAO	-	P 3,500.00
Total:		P 100,000.00	Total:		P 100,000.00

Justification:
 1. Modification is necessary to reflect the physical target of **4.08** lane km since no physical target reflected in GAA 2021, wherein its design for slope protection and surface course with allocated fund for the project is only sufficient.
 2. Unit cost also includes huge volume of earthworks and provision of chevron and pavement marking for road safety.
 3. Attached is a Certification for Reasonableness of Cost dated April 19, 2021. *but w/o cost/slope breakdown*

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary