



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

June 28, 2021

**MEMORANDUM**

**TO : OIC – Regional Director KHADAFFY D. TANGGOL**  
Cordillera Administrative Region

**ATTENTION : District Engineer JOSELITO T. ARAO**  
Abra District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), RA 11518, viz:

Date Approved	As per GAA/Original		As Modified	
Project Description				
June 28, 2021	1. Abra-Kalinga Rd - K0455 + <b>500</b> - K0456 + 600		Abra-Kalinga Rd - K0455 + <b>100</b> - K0456 + 600	
	CW-1 Reconstruction to Concrete Pavement <b>2.134</b> Lane KM	₱ 95,535,000	CW-1 Reconstruction to Concrete Pavement <b>2.934</b> Lane KM	₱ 68,219,888
			CW-2 Construction of Road Slope Protection Structure <b>2,922.93</b> Square Meters	₱ 27,315,112 ₱ 3,465,000 ₱ 3,465,000
	EAO	₱ 3,465,000	EAO	<del>₱ 99,000,000</del> <del>₱ 99,000,000</del>
	<b>Total</b>	<b>₱ 99,000,000</b>	<b>Total</b>	₱ 27,315,112
June 28, 2021	2. Abra-Ilocos Norte Rd - K0432 + 200 - K0432 + 500		Abra-Ilocos Norte Rd - K0432 + 200 - K0432 + 500	
	CW-1 Reconstruction to Concrete Pavement <b>0.6</b> Lane KM	₱ 95,535,000	CW-1 Reconstruction to Concrete Pavement <b>0.6</b> Lane KM	₱ 7,999,662
			CW-2 Construction of Road Slope Protection Structure <b>3,751.56</b> Square Meters	₱ 87,535,338
	EAO	₱ 3,465,000	EAO	₱ 3,465,000
	<b>Total</b>	<b>₱ 99,000,000</b>	<b>Total</b>	<b>₱ 99,000,000</b>
June 28, 2021	3. Abra-Cervantes Rd - K0446 + 000 - <b>K0453 + 769</b>		Abra-Cervantes Rd - K0446 + 000 - <b>K0450 + 114</b>	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay <b>15.622</b> Lane Km	₱ 49,000,000	CW-1 Preventive Maintenance of Road: Asphalt Overlay <b>8.360</b> Lane Km	₱ 49,000,000
	EAO	₱ 1,000,000	EAO	₱ 1,000,000
	<b>Total</b>	<b>₱ 50,000,000</b>	<b>Total</b>	<b>₱ 50,000,000</b>
June 28, 2021	4. Abra-Ilocos Norte Rd - K0435 + <b>050</b> - K0435 + <b>250</b>		Abra-Ilocos Norte Rd - K0435 + <b>200</b> - K0435 + <b>350</b>	
	CW-1 Reconstruction to Concrete Pavement <b>0.40</b> Lane KM	₱ 96,500,000	CW-1 Reconstruction to Concrete Pavement <b>0.30</b> Lane KM	₱ 5,689,275

			CW-2 Construction of Road Slope Protection Structure <b>3,891.69</b> Square Meters	₱ 90,810,725
	EAO	₱ 3,500,000	EAO	₱ 3,500,000
	<b>Total</b>	<b>₱ 100,000,000</b>	<b>Total</b>	<b>₱ 100,000,000</b>
June 28, 2021	5. Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra		Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra	
	CW-1 Rehabilitation of Concrete Road <b>10</b> Lane Km	₱ 49,000,000	CW-1 Rehabilitation of Concrete Road <b>6</b> Lane Km	₱ 49,000,000
	EAO	₱ 1,000,000	EAO	₱ 1,000,000
	<b>Total</b>	<b>₱ 50,000,000</b>	<b>Total</b>	<b>₱ 50,000,000</b>
June 28, 2021	6. Construction of Danglas Barrio Road, Danglas, Abra		Construction of Danglas Barrio Road, Danglas, Abra	
	CW-1 Construction of Concrete Road <b>8</b> Lane Km	₱ 49,000,000	CW-1 Construction of Concrete Road <b>7.122</b> Lane Km	₱ 49,000,000
	EAO	₱ 1,000,000	EAO	₱ 1,000,000
	<b>Total</b>	<b>₱ 50,000,000</b>	<b>Total</b>	<b>₱ 50,000,000</b>
June 28, 2021	7. Abra-Kalinga Rd - <b>K0450 + 750</b> - K0451 + 800		Abra-Kalinga Rd - <b>K0449 + 000</b> - K0451 + 800	
	CW-1 Reconstruction to Concrete Pavement <b>2.0</b> Lane KM	₱ 95,535,000	CW-1 Reconstruction to Concrete Pavement <b>5.438</b> Lane KM	₱ 46,003,009
			CW-2 Construction of Road Slope Protection Structure <b>2,121.84</b> Square Meters	₱ 49,531,991
	EAO	₱ 3,465,000	EAO	₱ 3,465,000
	<b>Total</b>	<b>₱ 99,000,000</b>	<b>Total</b>	<b>₱ 99,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services  
**Assistant Secretary WILFREDO S. MALLARI.**, Regional Operations in Regions I, II, III, IV-A, V and CAR





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

Ref No. CAR - 142

**Programming Division Evaluation Sheet**

Name of Project:

Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra

Project ID: P00562216LZ

Appropriation: 50,000,000

Implementing Office: Abra District Engineering Office

Date: 05/17/2021

**A. TYPE OF REQUEST**

A.1 ☐ Change in Implementing Office/Operating Unit due to

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☐ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

**DPWH - OSEC  
RECEIVED**  
JUN 10 2021  
By: At Time: 4:15  
Control No.: 21-6729  
IDTS No.: 6806

**B. EVALUATION**

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C. FUND SOURCE FY 2021 GAA, R.A. 11518**

C.1 ☒ FLR ([ ] Released [✓] Unreleased)

C.2 ☐ FCR

Amount: 50,000,000

D. Remarks: Decrease in physical targets by 40.0% and increase in unit cost by 66.67%.

Evaluated By: CHRISTYBEL C. CANUEL  
Regional Coordinator

Noted By: LEONORA C. GALANG  
Section Chief

**ACTION SLIP**

Project ID: P00562216LZ

Ref No. CAR -142

Date: 05/17/2021

FOR : USEC FOR OPERATIONS

☒ RCY

☐ RBB

☐ ERP, Jr.

☐ EKS

REMARKS:

☒ Reviewed by Planning Service  
☒ Recommended for Approval  
Remarks: \_\_\_\_\_

MARIA CATALINA E. CABRAL, PhD, CESO I

Undersecretary for Information Management, Planning and PPP Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUN 28 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the Memorandum dated May 03, 2021 of Assistant Regional Director **REYNALDO C. ALCONCEL, DPWH-CAR**, endorsing the request of District Engineer **JOSELITO T. ARAO, Abra DEO**, requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203956000					
Project ID: P00562216LZ					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra			Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Rehabilitation of Concrete Road 10 Lane Km	₱ 4,900,000 / Lane Km	₱ 49,000,000	CW-1 Rehabilitation of Concrete Road 6 Lane Km	₱ 8,166,667 / Lane Km	₱ 49,000,000
EAO	-	₱ 1,000,000	EAO	-	₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target due to the increase in unit cost attributed by the additional features such as necessary drainage and slope protections for smooth and safer travel for the riding public. The revised physical target is the most economical length for improving the section where it will be rehabilitated.</li><li>The derived physical target and unit cost were based on the approved plans, POW, DUPA, CPMD and Certificate of Reasonableness of Cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1C04139





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City


54.3

May 03, 2021

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR



**SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra**

We are respectfully forwarding Memorandum dated April 12, 2021 from District Engineer Joselito T. Arao, Abra District Engineering Office, regarding the above subject amounting to **Fifty Million Pesos (Php 50,000,000.00)**, as indicated below:

**FROM**  
Physical Target:  
**10.00** Lane KM

**TO**  
Physical Target:  
**6.00** Lane KM

PLR  
1

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.

**KHADAFFY D. TANGGOL**  
OIC - Regional Director

By the Authority of the Regional Director:

**REYNALDO C. ALCONCEL**  
Assistant Regional Director

CAR.1 CSCC/ED/AOD/ABM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

May 03, 2021

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra**

We are respectfully forwarding Memorandum dated April 12, 2021 from District Engineer Joselito T. Arao, Abra District Engineering Office, regarding the above subject amounting to **Fifty Million Pesos (Php 50,000,000.00)**, as indicated below:

**FROM**  
Physical Target:  
**10.00** Lane KM

**TO**  
Physical Target:  
**6.00** Lane KM

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.

**KHADAFFY D. TANGGOL**  
OIC - Regional Director

By the Authority of the Regional Director:

  
**REYNALDO C. ALCONCEL**  
Assistant Regional Director

*CAR.1 CSCC/EFD/AOD/ABM*



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ABRA**  
**DISTRICT ENGINEERING OFFICE**  
CORDILLERA ADMINISTRATIVE REGION  
Bangued, Abra

April 12, 2021

**MEMORANDUM**

**FOR : KHADAFFY D. TANGGOL**  
OIC, Regional Director

**THRU : ANGELITA B. MABITAZAN**  
Chief, Planning and Design Division

**SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra**

We are respectfully submitting for review and evaluation the above mentioned subject for Modification, amounting to **Fifty Million Pesos (Php 50,000,000.00)**, as indicated below:

**FROM**  
P/A/P:  
**LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects**

Project Title:  
Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra

Physical Target:  
**10** Lane Km

**TO**  
P/A/P:  
**LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects**

Project Title:  
Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra

Physical Target:  
**6** Lane Km

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

  
**JOSELITO T. ARAO**  
District Engineer

CAR.8.1 MJDJ/CLAR/JTA



# Form for Modification Request

A. GENERAL					
<b>1. REGION</b> Cordillera Administrative Region		<b>2. DEO</b> Abra District Engineering Office		<b>3. LEGISLATIVE DISTRICT</b> Abra Lone District	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
<b>4. UACS</b> (Unified Account Code Structure as defined in GAA) 300116203956000					
<b>5. Project Id</b> P00562216LZ					
<b>6. Project Category</b> Local Program					
<b>7. Sub-Program (P/A/P)</b> Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects					
<b>8. Operating Unit</b> Abra District Engineering Office			<b>18. Operating Unit</b> (Change subject to DBM approval) Abra District Engineering Office		
<b>9. Type of Work</b> (Enter Details for all Components below)			<b>19. Type of Work</b> (Enter Details for all Components below)		
<b>Component ID</b>	<b>Type of Work</b>		<b>Component ID</b>	<b>Type of Work</b>	
EAO			EAO		
CW 1	Rehabilitation of Concrete Road		CW 1	Rehabilitation of Concrete Road	
<b>10. PROJECT DESCRIPTION</b> (as recorded in GAA) Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra			<b>20. PROJECT DESCRIPTION</b> (of the revised project) Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra		
<b>11. ALLOTMENT (P'000)</b> (as recorded in GAA) 50,000			<b>21. REVISED ESTIMATED COST (P'000)</b> (Equal to, or lower than GAA allotment) 50,000		<b>22. CAF</b> (To be obtained from Financial Management office) <input type="checkbox"/> YES
<b>12. PHYSICAL TARGET</b> (Enter Details for all Components below)			<b>23. PHYSICAL TARGET</b> (Enter Details for all Components below)		
<b>Component ID</b>	<b>Target</b>		<b>Component ID</b>	<b>Target</b>	<b>Target Unit</b>
EAO			EAO		
CW 1	10	Lane Km	CW 1	6	Lane Km



## Form for Modification Request

<b>13. UNIT COST</b> (Enter Details for all Components below)			<b>24. UNIT COST</b> (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
EAO	1,000		EAO	1,000 ✓	
CW 1	49,000	<b>4,900</b>	CW 1	49,000 ✓	<b>8,166.666667</b> ✓
<b>14. PROJECT WORK LOCATION</b>			<b>25. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)		
Start X	<u>120.63282</u>	End X <u>120.642075</u>	Start X	<u>120.63282</u>	End X <u>120.642075</u>
Start Y	<u>17.3731233</u> <u>3</u>	End Y <u>17.36418</u>	Start Y	<u>17.3731233</u> <u>3</u>	End Y <u>17.36418</u> ✓
<b>15. ROAD CLASSIFICATION</b> (if applicable) Choose an item.			<b>26. ROAD CLASSIFICATION</b> (if applicable) Choose an item.		
<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) Abra District Engineering Office			<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) Abra District Engineering Office ✓		
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>			<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>		
Planned Start Date	Planned End Date		Planned Start Date	Planned End Date	
April 5, 2021	October 14, 2021		<b>June 1, 2021</b> ✓	<b>December 10, 2021</b> ✓	
<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES			<b>30. UNDER WARRANTY?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		
<b>D. ATTACHMENTS &amp; JUSTIFICATIONS</b>					
<b>31. PROJECT IMPACT ANALYSIS ATTACHED?</b> (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A					
<b>32. TECHNICAL JUSTIFICATION</b> (Explain in detail in Bullet point format; minimum of 2 points)					
<ul style="list-style-type: none"> <li>The decrease of 40% in physical target from 10 lane kilometers to 6 lane kilometers is due to the decrease in length to be rehabilitated which was ascertained through actual survey and programming.</li> <li>Furthermore, the revised physical target is the most economical design length where the section to be rehabilitated is provided with features such as necessary drainage and slope protection for smoother and safer travel of the riding public.</li> <li>The change in physical target and unit cost were based on approved POW/DUPA and within the range of the prevailing CMPD of the Department. ✓</li> </ul>					
<b>33. PHOTOS SUBMITTED</b> <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES					
<b>34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED</b>					

# Form for Modification Request

35. PREPARED BY:			
Name:	MELGIE JONES D. JAVIER	Position:	ENGINEER II
Office:	Abra District Engineering Office	Date:	
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:	CHONA LUISA A. RAMOS	Name:	ANGELITA B. MABITAZAN
Position:	Chief, Planning and Design Section	Position:	Chief, Planning and Design Division
Date:		Date:	
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:	JOSELITO T. ARAO	Name:	KHADAFFY D. TANGGOL
Position:	District Engineer	Position:	OIC-Regional Director
Date:		Date:	

By the authority of the Regional Director:

**REYNALDO C. ALCONCEL**  
Assistant Regional Director



# Form for Modification Request

<b>UACS</b> <b>300116203955000</b>				
<b>Project Id</b> <b>P00562215LZ</b>				
<b>40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY</b>				
<b>Category of Modification</b> (choose one)	<input type="checkbox"/> Category A – Typographical Errors <input type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input checked="" type="checkbox"/> Adjustment – Send to PS-PD to amend MYPS <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation			
<b>Primary Reason for Request (based on Category of Modification): (choose one)</b>				
<b>Category A</b>	<b>Category B</b>	<b>Category C</b>	<b>Category D</b>	<b>Adjustment</b> (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components <b>Change of Itemized Project Component:</b> <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input checked="" type="checkbox"/> Target
<b>Reviewed by Office of the Undersecretary for Operations</b>				
<b>Name:</b>	RHOTEL MARIE Y. REGALADO			
<b>Signature</b>				
<b>Position:</b>	ENGINEER IV			
<b>41. DPWH PLANNING SERVICE OFFICE USE ONLY</b>				
<b>Category of Modification</b> (choose one)	<input type="checkbox"/> Category A – Typographical Errors <input type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPS <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation			
<b>Reviewed by Planning Service</b>				
<b>Name:</b>	CHRISTYBEL C. CANUEL	<b>Name:</b>	PETER PAUL R. CORTEZ	
<b>Signature</b>		<b>Signature:</b>		
<b>Position:</b>	Regional Coordinator	<b>Position:</b>	OIC - Chief of Programming Division	
<b>Date:</b>	5/17/21	<b>Date:</b>	5/19/2021	