



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: NB - 195
Project ID: P00562395LZ


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated May 5, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO**, endorsing the request for the approval of **Modification of Assistant District Engineer EVELYN R. PUERTOLLANO**, Marinduque District Engineering Office, Boac, Marinduque, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204134000 Project ID: P00562395LZ Local program Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Repair / Restoration of Road with Slips, soil collapse and landslide, Marinduque Circumferential Road – K0022+080 – K0022+140 , Lamesa, Santa Cruz, Marinduque			Local program Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Repair / Restoration of Road with Slips, soil collapse and landslide, Marinduque Circumferential Road – K0022+137 – K0022+407 , Lamesa, Santa Cruz, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation/Major Repair of Road Slope Protection Structure/ 1,200 Square Meters	₱ 16.33/ square meter	₱ 19,600.00	CW1 – Rehabilitation/Major Repair of Road Slope Protection Structure/ 2,480 Square Meters	₱ 7.90/ square meter	₱ 19,600.00
EAO	-	₱ 400.00	EAO	-	₱ 400.00
Total:		₱ 20,000	Total:		₱ 20,000
Justification: <ul style="list-style-type: none">Modification is necessary to change the station limit from K0022+080 – K0022+140 to K0022+137 – K0022+407 due to overlapping of station limit to the Road Widening Regional Project.To maximize the funding allocation, resulting to the increase of the given physical target from 1,200.00 square meters to 2,480.00 square meters.					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary