



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-174**
Project ID: **P00562418LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated May 4, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204157000 Project ID: P00562418LZ LOCAL PROGRAM Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Brgy. Palangan Circumferential Road, Puerto Galera, Oriental Mindoro			LOCAL PROGRAM Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Brgy. Palangan Circumferential Road, Puerto Galera, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 3.340 Lane Km	₱ 5,868.26/ Lane Km	₱ 19,600.00	CW1- Construction of Concrete Road 3.584 Lane Km	₱ 5,468.75/ Lane Km 10.8 m / km	₱ 19,600.00
EAO	-	₱ 400.00	EAO	-	₱ 400.00
Total:		₱ 20,000.00	Total:		₱ 20,000.00
Justification: 1. Increased in physical target from 3.340 Lane Km to 3.584 Lane Km is due to the following reasons; 2. Unit cost was computed based from the approved plan, by using W= 4.0m; 0.23m thickness of pavement with 1.0m concrete shoulder. 3. Installation of RCPC and construction of slope protection at various sections. 4. By using updated materials price per validated CY 2020 4 th Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06442