



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IVB-061**  
Project ID: **P00562419LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 19, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 300116204158000 <b>Project ID:</b> P00562419LZ  LOCAL PROGRAM  Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Road at Lemon St., Lalud, Calapan City, Oriental Mindoro			LOCAL PROGRAM  Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Road at Lemon St., Lalud, Calapan City, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 0.312 Lane Km	₱ 6,282.05 / Lane Km	₱ 1,960.00	CW1- Construction of Concrete Road 0.13 Lane Km	₱ 15,076.92 / Lane Km	₱ 1,960.00
EAO	-	₱ 40.00	EAO	₱ 30.14 / km.	₱ 40.000
Total:		₱ 2,000.00			₱ 2,000.00
<b>Justification:</b> 58% decrease in target					
1. Decreased in physical target from 0.312 Lane Km to 0.13 Lane Km is due to the following reasons: <ul style="list-style-type: none"><li>Construction of <u>drainage</u> canal to reach the outlet and prevent flooding in the area.</li><li>By using updated materials price per validated CY 2020 4<sup>th</sup> Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.</li></ul>					
2. Attached is the certificate of reasonableness of unit cost dated March 8, 2021. but up cost					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06473