



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-153**
Project ID: **P00562428LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 23, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204167000 Project ID: P00562428LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Nag-Iba II, Naujan, Oriental Mindoro			Concreting of Road, Brgy. Nag-Iba II, Naujan, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 4.43 Lane Km	₱ 5,530.47/ Lane Km	₱ 24,500.000	CW1- Construction of Concrete Road 4.274 Lane Km	₱ 11.4 m/km. / ₱ 5,732.34/ Lane Km	₱ 24,500.000
EAO	-	₱ 500.000	EAO	-	₱ 500.000
Total:		₱ 25,000.000			₱ 25,000.00
Justification:					
<ul style="list-style-type: none">1. Decreased in physical target from 4.43 Lane Km to 4.27 Lane Km is due to the following reasons;<ul style="list-style-type: none">• Unit cost was computed based from the approved plan, by using W= 5.0m; 0.23m thickness of pavement and construction of slope protection at selected sections.• By using updated materials price per validated CY 2020 4th Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.2. Attached is the certification of reasonableness of unit cost dated March 15, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

