



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB-148
Project ID:	P00562429LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 23, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204168000 Project ID: P00562429LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Pahilahan-Brgy. Matulatula Road, Pola, Oriental Mindoro			Concreting of Road, Brgy. Pahilahan-Brgy. Matulatula Road, Pola, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 3.978 Lane Km	₱ 6,158.87/ Lane Km	₱ 24,500.00	CW1- Construction of Concrete Road 2.212 Lane Km	₱ 11,075.95/ Lane Km	₱ 24,500.00
EAO	-	₱ 500.00	EAO	-	₱ 500.00
Total:		₱ 25,000.00	Total:		₱ 25,000.00
Justification:					
1. Decreased in physical target from 3.978 Lane Km to 2.212 Lane Km is due to the following reasons; • Unit cost was computed based from the approved plan, by using W= 5.0m; 0.23m thickness of pavement, Installation of RCPC, Class IV and construction of <u>slope protection</u> at various section. • By using updated materials price per validated CY 2020 4 th Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated March 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06383