



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-056**
Project ID: **P00562432LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 19, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204171000 Project ID: P00562432LZ LOCAL PROGRAM Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Sta. Rosa I - Mangangan II, Baco, Oriental Mindoro			LOCAL PROGRAM Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Sta. Rosa I - Mangangan II, Baco, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 4.236 Lane Km	₱ 5,783.76/ Lane Km	₱ 24,500.00	CW1- Construction of Concrete Road 4.023 Lane Km	₱ 6,089.98/ Lane Km	₱ 24,500.00
EAO	-	₱ 500.00	EAO	-	₱ 500.00
Total:		₱ 25,000.00			₱ 25,000.00
Justification: 1. Decreased in physical target from 4.236 Lane Km to 4.023 Lane Km is due to the following reasons: <ul style="list-style-type: none">Unit cost was computed based from the approved plan, by using 0.23m thickness of pavement, construction of slope protection and line canal at selected sections.By using updated materials price per validated CY 2020 4th Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates. 2. Attached is the certification of reasonableness of unit cost dated March 8, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06175