



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IVB-059**  
Project ID: **P00562434LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 19, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 300116204173000 <b>Project ID:</b> P00562434LZ  LOCAL PROGRAM  Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Road, Brgy. Tagumpay-Brgy. Misong, Pola, Oriental Mindoro			LOCAL PROGRAM  Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Road, Brgy. Tagumpay-Brgy. Misong, Pola, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 3.940 Lane Km	₱ 6,218.27 / Lane Km	₱ 24,500.00	CW1- Construction of Concrete Road 2.688 Lane Km	₱ 9,114.58 / Lane Km <i>₱ 18.2 M/km.</i>	₱ 24,500.00
EAO	-	₱ 500.00	EAO	-	₱ 500.00
<b>Total:</b>		<b>₱ 25,000.00</b>			<b>₱ 25,000.00</b>
<b>Justification:</b> <i>31% decrease in target</i> 1. Decreased in physical target from 3.940 Lane Km to 2.688 Lane Km is due to the following reasons; • Unit cost was computed based from the approved plan, by using 6.70m width and 0.28m thickness of pavement since it is a bypass road. • By using updated materials price per validated CY 2020 4 <sup>th</sup> Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates. 2. Attached is the certification of reasonableness of unit cost dated March 8, 2021. ✓					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06189