



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-172**
Project ID: **P00562448LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 4, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204187000 Project ID: P00562448LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Pahilahan, Pola, Oriental Mindoro			Concreting of Road, Brgy. Pahilahan, Pola, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.312 Lane Km	₱ 6,282.05 / Lane Km	₱ 1,960.00	CW1- <u>Construction of Concrete Road:</u> 0.212 Lane Km	₱ 9,245.28/ Lane Km	₱ 1,960.00
EAO	-	₱ 40.00	EAO	<i>₱ 18 m/km</i>	₱ 40.00
Total:		₱ 2,000.00			₱ 2,000.00
Justification: <i>32% decrease in target</i>					
1. Decreased in physical target from 0.312 to 0.212 Lane Km is due to the following reasons:					
<ul style="list-style-type: none">Unit cost was computed based from the approved plan, by using W=5.00m and 0.20m thickness of pavement and inclusion of provision stone masonry and road safety component.By using updated materials price per validated CY 2020 4th Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated April 12, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

