



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204189000 Project ID: P005624501Z LOCAL PROGRAM Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road leading to San Vicente Port Barton, Palawan			LOCAL PROGRAM Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road leading to San Vicente Port Barton, Palawan		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Construction of Concrete Road: 0 Lane KM	₱ 0 / Lane KM	₱ 19,600.00	CW1- Construction of Concrete Road : 1.30 Lane KM	₱ 14,846.154 / Lane KM	₱ 19,300.00
EAO	-	₱ 400.00	EAO	-	₱ 700.00
Total:		₱ 20,000.00	Total:		₱ 20,000.00
Justification:					
1. Modification is necessary to following reasons:					
• To reflect the physical target from 0.00 to 1.30 lane km.					
• The increase of EAO from ₱ 400,000.00 to ₱ 700,000.00 is in accordance with DO 09 series 2021.					
2. Attached is the certification of reasonableness of unit cost dated April 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~

ROGER G. MERCADO

Acting Secretary

