



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description				As Modified	
UACS No. 300116204190000 Project ID: P00562451LZ		LOCAL PROGRAM Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction/Improvement of Taradungan-Antonio Road, Roxas, Palawan				LOCAL PROGRAM Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction/Improvement of Taradungan-Antonio Road, Roxas, Palawan	
Physical Target	Unit Cost (#'000)	Allocation (#'000)	Physical Target	Unit Cost (#'000)	Estimated Cost (#'000)		
CW1- Construction of Concrete Road: 0 Lane KM	# 0 / Lane KM	# 24,500.00	CW1- Construction of Concrete Road : 1.90 Lane KM	# 12,697.39 / Lane KM	# 24,125.00		
EA0	-	# 500.00	EA0	-	# 875.00		
Total:		# 25,000.00	Total:		# 25,000.00		

**Justification:**

- Modification is necessary to following reasons to reflect the physical target from **0.00** to **1.90** lane-km based on the approved Program of Work (POW) following the provision of D.O. No. 133, s. 2019 in the preparation of Program of Work and DUPA.
- Change in implementing office from **district** to **regional office**.
- Attached is the certification of reasonableness of unit cost dated April 20, 2021 and approved change in implementing office dated April 28, 2021.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02603