



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 20 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|-------------------|--------------------|---|-------------------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300116204208000 Project ID: P00562469LZ | | | | | |
| Local Program | | | Local Program | | |
| Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects | | | Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects | | |
| Construction (Completion) of Kabaliwan-Boliganay Road (Phase II), San Agustin and Odiongan, Romblon | | | Construction (Completion) of Kabaliwan-Boliganay Road (Phase II), San Agustin and Odiongan, Romblon | | |
| Physical Target | Unit Cost (₱'000) | Allocation (₱'000) | Physical Target | Unit Cost (₱'000) | Estimated Cost (₱'000) |
| CW1- Construction of Concrete Road: 0 Lane km | ₱ 0 / Lane km | ₱ 49,000.00 | CW1- Construction of Road Slope Protection Structure: 3,182 Square meters (m²) | ₱ 15.163 / Square meters (m²) | ₱ 48,250.00 |
| EA0 | - | ₱ 1,000.00 | EA0 | - | ₱ 1,750.00 |
| Total: | | ₱ 50,000.00 | Total: | | ₱ 50,000.00 |
| Justification: | | | | | |
| 1. Modification is necessary due to change in the scope of work from Construction of Concrete Road to Construction of Road Slope Protection Structure and to reflect physical target for the following reasons: | | | | | |
| <ul style="list-style-type: none">• The whole stretch of the road project is already paved/constructed thus needs slope protection to prevent road slip.• The funds allocated is sufficient only to construct 3,182 square meters of slope protection based on construction materials price data and labor rates.• Change in implementing from district to regional office. | | | | | |
| 2. Attached is the certification of reasonableness of unit cost dated April 20, 2021 and approved change in implementing office dated April 28, 2021. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Operations
In NCR, Region IV-B and the Visayas

APPROVED / ~~DISAPPROVED~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02754