



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Project ID: Z710429500P  
Reference Number: 071-B-I

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary

This has reference to the herein Memorandum dated 20 April 2021 of DPWH Region IV-B OIC Director **YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 300116204209000 Project ID: P00562470LZ		Local Program Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction/Rehabilitation of Punta (National Road Junction) - Ilaya-Ayog-og-Kabaliwan Road, Bachawan, San Agustin, Romblon			
Physical Target	Unit Cost (₱000)	Allocation (₱000)	Physical Target	Unit Cost (₱000)	Estimated Cost (₱000)
CW1- Construction of Concrete Road: 0 Lane km	₱ 0 / Lane km	₱ 49,000	CW1- Construction of Road Slope Protection Structure: 1,591 Square meters (m²)	₱ 30,327 / Square Meters (m²)	₱ 48,249.86
EAO	-	₱ 1,000.00	EAO	-	₱ 1,750.14
Total:		₱ 50,000.00	Total:		₱ 50,000.00
<b>Justification:</b> 1. Modification is necessary due to change in the scope of work from <b>Construction of Concrete Road to Construction of Road Slope Protection Structure</b> and to reflect physical target for the following reasons: <ul style="list-style-type: none"><li>The whole stretch of the road project is already paved/constructed thus needs slope protection to prevent road slip.</li><li>The funds allocated is sufficient only to construct <b>1,591</b> square meters of slope protection based on construction materials price data and labor rates.</li><li>To change the EAO due to change in implementing office from <b>district to regional</b>.</li></ul> 2. Attached is the certification of reasonableness of unit cost dated April 20, 2021 and approved change implementing office dated April 28, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**

Undersecretary for Operations  
In NCR, Region IV-B and the Visayas

APPROVED + ~~DISAPPROVED~~

**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02777