



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-105**
Project ID: **P00562474LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204213000 Project ID: P00562474LZ Local Program Local – Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/ Improvement of various Infrastructure including Local Projects Concreting of Road, So. Ilaya, Brgy. San Miguel – Brgy. Uyao – Brgy. Libertad, Roxas, Oriental Mindoro			Local Program Local – Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/ Improvement of various Infrastructure including Local Projects Concreting of Road, So. Ilaya, Brgy. San Miguel – Brgy. Uyao – Brgy. Libertad, Roxas, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road - 2.90 lane km	₱ 6,758.62 / lane km	₱ 19,600	CW1 – Construction of Concrete Road - 3.304 lane km	₱ 5,932.20 / lane km	₱ 19,600
EAO	-	₱ 400.00	EAO	₱ 11.8 m/km	₱ 400.00
Total:		₱ 20,000.00	Total:		₱ 20,000.00
Justification: 1) Modification is requested due to the increased in physical target from 2.90 lane km to 3.304 lane km such that concreting site location is flat terrain, less earthworks activities and no protection work is needed. 2) Also, there is an increase in length, given that the site location is near at sources/quarry site which reduced the material hauling cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN1F06350