

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

MANILA

Reference Number:

IVB-188

Project ID:

P00562482LZ

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 3 May 2021 of DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV endorsing the request for the approval of Modification of District Engineer ANNIELYN E. PADULLO, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|-------------------------|-----------------------|---|------------------------|-----------------------|
| | | Project Des | scription | | |
| UACS No. 300116204221000 Project ID: P00562482LZ | | | | | |
| Local Program | | | Local Program | | |
| Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road at Bansud, Oriental Mindoro | | | Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road at Bansud, Oriental Mindoro | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Allocation (P'000) |
| CW1 – Construction of Concrete Road 6.00 lane km | ₽ 5,880.00 / Lane Km | ₽ 35,280.00 | CW1 – Construction of Concrete Road 5.0874 lane km | P 6,934.78/ Lane Km | ₽ 35,280.00 |
| EAO | - | ₽ 720.00 | EAO | 113.8 % | ₽ 720.00 |
| | Total: | ₽ 36,000.00 | | Total: | ₽ 36,000.00 |

Justification:

- 1) Modification is requested due to the decrease in physical target from **6.00** lane km to **5.0874** lane km as a result of additional activity such as protection works provided at road sides in some sections for safe and convenient transportation of road users
- 2) Also, decrease in length is cause by the increase in Material Hauling Cost and Construction Safety and Health Program relative to D.O. No.39, Series of 2020.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary

WIN1F06461