



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

032

146MN

March 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310104100361000 Project ID: P00601146MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads	
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads	
Pagadian City-Zamboanga City Rd - K1860 + 000 - K1860 + 1004, K1862 + 000 - K1863 + 000, K1873 + 135 - K1878 + 000		Pagadian City-Zamboanga City Rd - K1860 + 000 - K1860 + 996.62, K1862 + 041.88 - K1863 + 044.99, K1872 + 980.21 - K1878 + 100	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Reconstruction to Concrete Pavement/ 13.682 Lane Km	₱ 7,758,368.66/ Lane Km	₱ 106,150,000.00	Reconstruction to Concrete Pavement/ 14.24 Lane Km
EAO	-	₱ 3,850,000.00	EAO
Total: ₱ 110,000,000.00		Total: ₱ 110,000,000.00	
Justification:			
- The increase in physical target/decrease in unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) due to the minimal cost of Item 101(3)b4 removal of damaged paved road with a thickness of 0.25 meters and width of 6.70 meters, and also due to lesser earthworks constituting 7.41% (₱ 7,863,404.79) only of the total project cost. - The considered road segments are currently in bad condition based on the FY 2021 RoCond data.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/JGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02290