



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IX-015**
Project ID: **P00601153MN**

March 31, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 28 March 2022 of DPWH Region IX Director **CAYAMOMBAO D. DIA** endorsing the request of District Engineer **VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100577000 Project ID: P00601153MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads		
Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd – K1857 + (-112)-K1857 + 000, K1857 + (-1123) - K1857 + (-823), K1857 + (-444) - K1857 + (-112), K1857 + (-818)-K1857 + (-444), K1857 + (-823) - K1857 + (-818), K1857 + 000 - K1861 + 017			Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd – K1857+(-1123) - K1857+251, K1858+000 - K1858+895, K1859+000 - K1861+645		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 15.726 Lane Km EAO	₱5,215,884.52/ Lane Km	₱ 82,025,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 9.796 Lane Km EAO	₱8,373,315.64/ Lane Km	₱ 82,025,000.00
Total: -		₱2,975,000.00	Total: -		₱2,975,000.00
Total: ₱85,000,000.00			Total: ₱85,000,000.00		
Justification:					
- The physical target decreased from 15.726 lane km to 9.796 lane km due to the increase in unit cost. - Increase in unit cost due to the following: - The project is a two layer asphalt overlay of 40mm thick each or a total thickness of 80mm. - Application of pavement markings. - Correction in the project stationing in consideration of the ROCOND as per 2021 assessment which specify that the road sections are in Fair Condition. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Underscretary for Regional Operations in Mindanao

APPROVED /DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02259