



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

IX-013

Project ID: P00601157MN

March 31, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 28 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 310104100358000 Project ID: P00601157MN			
Type of Work/ Physical Target CW1- Reconstruction to Concrete Pavement/ 4.646 Lane Km EAO	Unit Cost	Allocation	Type of Work/ Physical Target
	P11,216,099.87/ Lane Km	P 52,110,000.00	Reconstruction to Concrete Pavement/ 6.943 Lane Km EAO
Total:		P 1,890,000.00 P 54,000,000.00	Unit Cost
			Estimated Cost
			P 52,110,000.00 P 1,890,000.00 P 54,000,000.00
Justification: - The physical target increased from 4.646 lane km to 6.943 lane km due to the decrease in unit cost. - Decrease in the unit cost due to the minimal cost of Earthworks and Subbase and Base Course which accounts only 8.15% (P 4,246,264.90) and 13.58% (P 7,079,104.10) respectively to the total project cost. - Correction in the project stationing in consideration of the ROCOND as per 2021 assessment which specify that the road sections are in Bad and Poor Condition. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PUPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02208