



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-043

Project ID: P00601377MN

March 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100967000 Project ID: P00601377MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			
Zamboanga City-Labuan-Limpapa Rd - K1971 + 720 - K1972 + 068.60		Zamboanga City-Labuan-Limpapa Rd - K1971 + 740.00 - K1971 + 880.00, K1971 + 960.00 - K1972 + 140.00, K1973 + 140.00 - K1973 + 200.00			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 6,234.38 sq.m.	₱ 16,252.62/ Sq.m.	₱ 101,325,000.00	CW1- Construction of Road Slope Protection Structure/ 4,997.50 sq.m.	₱ 20,169.67/ Sq.m.	₱ 100,797,915.83
			ROW- Right-Of-Way Acquisition / 1,756.95 sq.m.	₱ 300.00/ Sq.m.	₱ 527,084.17
EAO	-	₱ 3,675,000.00	EAO	-	₱ 3,675,000.00
Total:		₱ 105,000,000.00	Total:		₱ 105,000,000.00
Justification:					
- The decreased In physical target/increase In unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). - The slope is stabilized using High-Tensile Wire Mesh and Components (Tecco High, Rope Anchor, Connection, clips and Wire rope anchor) reinforced with anchor bolts and additional layer of hydroseeding (3D Geonet/ Erosion Control Matt, Centrosema Seed and Enzyme). - Change in the station limits to Include road segments requiring slope protection works, in line with the decrease In the physical target. - Inclusion of Right-of-Way Acquisition based on the result of the conducted parcelary survey to compensate affected owners of structures/improvements within the width and station limit of the project. The derived unit cost for ROW Acquisition is based on the prevailing market values in the locality.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/JVS/JAGC/ERP

