



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

IX-145

Project ID:

P00601379MN

May 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 17 May 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310107100341000 Project ID: P00601379MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			
Pagadian City-Zamboanga City Rd - K1868 + 750 - K1868 + 870		Pagadian City-Zamboanga City Rd - K1868 + 680 - K1868 + 860, K1868 + 920 – K1869 + 000			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 10,500.000sq.m.	P 9,650.00/ sq.m.	P 101,325,000.00	CW1- Construction of Road Slope Protection Structure/ 5,968.85sq.m.	P 16,975.63/ Sq.m.	P 101,325,000.00
EAO	-	P3,675,000.00	EAO	-	P3,675,000.00
Total:		P105,000,000.00	Total:		P105,000,000.00
Justification:					
- The decrease in physical target/increase in unit cost is due to the use of High-Tensile Wire Mesh and Components (Tecco High, Rope Anchor, Connection, clips and Wire rope anchor) reinforced with anchor bolts and additional layer of hydroseeding (3D Geonet/ Erosion Control Matt, Centrosema Seed and Enzyme). - The change in the station limits was made to cover sections which are prone to landslide, and also to synchronize with the modified physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02399