



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RANDOLFO A. MELOSANTOS, Capiz 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101100679000 Project ID: P00603632VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Iloilo-Capiz Rd (New Route) (S00253PN) - K0106 + (-610) - K0106 + (-543), K0106 + (-993) - K0106 + (-610), K0113 + 632 - K0114 + 875, K0115 + 345 - K0115 + 459			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Iloilo-Capiz Rd (New Route) (S00253PN) - K0106 + (-993) - K0106 + (-543), K0110 + 775 - K0110 + 995 , K0113 + 504 - K0114 + 830		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 6.899 lane km	5,039.35 / lane km	34,766.48	CW1- Preventive Maintenance of Road: Asphalt Overlay: 8.04 lane km	4,324.19 / lane km	34,766.48
EAO	-	709.52	EAO	-	709.52
Total:		35,476.00	Total:		35,476.00
Justification: The modification is sought due change in station limits to include additional 1.141 lane km of road sections requiring asphalt overlay resulting to an increase in physical target from 6.899 lane km to 8.04 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

