



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-092
Project ID: P00603634VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer **RANDOLFO A. MELOSANTOS**, Capiz 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310105100721000 Project ID: P00603634VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Iloilo East Coast-Capiz Rd (S00273PN) - K0117 + 465 - K0117 + 531, K0117 + 803 - K0117 + 883			Iloilo East Coast-Capiz Rd (S00273PN) - K0116 + 220 - K0116 + 400 , K0117 + 000 - K0117 + 093		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.372 lane km	16,644.19 / lane km	6,191.64	CW1- Reconstruction to Concrete Pavement: 0.546 lane km	11,340.00 / lane km	6,191.64
EAO	-	126.36	EAO	-	126.36
Total:		6,318.00	Total:		6,318.00
Justification: The modification is sought due change in station limits to include the reconstruction of additional 0.174 lane km of deteriorated road sections resulting to an increase in physical target from 0.372 lane km to 0.546 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02796