



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-118**  
Project ID: **P00603643VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer **RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2<sup>nd</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100724000</b> <b>Project ID: P00603643VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jct Natl Rd Cuartero-Tapulang-Maayon Rd (S00464PN) - K0106 + 000 - K0107 + 000			Jct Natl Rd Cuartero-Tapulang-Maayon Rd (S00464PN) - K0106 + 000 - <b>K0106 + 460</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 2.148 lane km	16,643.12 / lane km	35,749.42	CW1- Reconstruction to Concrete Pavement: <b>0.920</b> lane km	<b>16,031.98</b> / lane km	<b>14,749.42</b>
-	-	-	<b>CW2- Construction of Road Slope Protection Structure 2,270.10 sq.m.</b>	<b>9.25 / sq.m.</b>	<b>21,000.00</b>
EAO	-	729.58	EAO	-	729.58
Total:		<b>36,479.00</b>	Total:		<b>36,479.00</b>

**Justification:**

Modification is sought due to:

1. Change in the end station limits and component cost of CW1 to prioritize the inclusion of CW2 (Construction of Road Slope Protection Structure) which is necessary to protect the newly reconstructed road from erosion. T
2. The adjustment in the station limits resulted to the decrease in physical target of CW1 from 2.148 lane km to 0.920 lane km.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02772