



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-076
Project ID: P00603645VS

MEMORANDUM

FOR : ROGER G. MERCADO
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of DPWH Region VI Director TIBURCIO DL CANLAS, endorsing the Project Modification requested by OIC - District Engineer RICHARD EMMANUEL P. RAGRAGIO, Capiz 2nd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100779000 Project ID: P00603645VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Iloilo-Capiz Rd (Old Route) (S00280PN) - K0080 + 617 - K0080 + 798, K0081 + 661 - K0082 + 000, K0083 + 000 - K0083 + 782			Iloilo-Capiz Rd (Old Route) (S00280PN) - K0077 + 541 - K0077 + 771, K0077 + 901 - K0078 + 249, K0080 + 617 - K0080 + 670		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 2.524 lane km	17,030.80 / lane km	42,985.74	CW1- Reconstruction to Concrete Pavement: 1.148 lane km	13,402.21 / lane km	15,385.74
			CW2- Construction of Road Slope Protection Structure: 1,743.16 sq.m	15.83 / sq.m	27,600.00
EAO	-	877.26	EAO	-	877.26
Total:		43,863.00	Total:		43,863.00

Justification:

The modification is sought due to:

1. Change in the end station limits and component cost of CW1 to prioritize the inclusion of CW2 (Construction of Road Slope Protection Structure) which is necessary to protect the newly reconstructed road from erosion.
2. The adjustment in the station limits resulted to the decrease in physical target of CW1 from 2.524 lane km to 1.148 lane km.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02766