



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-012  
Project ID: P00603650VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer RICHARD EMMANUEL P. RAGRAGIO, Capiz 2<sup>nd</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original   |                     |                    | As Modified   |                            |                        |
|---|---------------------|--------------------|---|----------------------------|------------------------|
| Project Description   |                     |                    |   |                            |                        |
| <b>UACS No. 310106100672000</b><br><b>Project ID: P00603650VS</b>   |                     |                    |   |                            |                        |
| OO1: Ensure Safe and Reliable National Road System  |                     |                    | OO1: Ensure Safe and Reliable National Road System  |                            |                        |
| Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads  |                     |                    | Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads  |                            |                        |
| Tapaz-Jamindan-Altavaz Rd (S00294PN) - K0079 + 000 - K0079 + 755, K0079 + 924 - K0080 + 206, K0082 + 655 - K0083 + 000, K0085 + 000 - K0085 + 288   |                     |                    | Tapaz-Jamindan-Altavaz Rd (S00294PN) - <b>K0078 + (-465) - K0078 + (-078), K0078 + 788 - K0078 + 973, K0079 + 445 - K0079 + 840, K0079 + 916 - K0080 + 202, K0082 + 483 - K0082 + 627</b> |                            |                        |
| Physical Target   | Unit Cost (P'000)   | Allocation (P'000) | Physical Target   | Unit Cost (P'000)          | Estimated Cost (P'000) |
| CW1- Reconstruction to Concrete Pavement: 3.182 lane km   | 16,834.12 / lane km | 53,566.185         | CW1- Reconstruction to Concrete Pavement: <b>2.70</b> lane km   | <b>19,839.33</b> / lane km | 53,566.185             |
| EAO   | -                   | 1,942.815          | EAO   | -                          | 1,942.815              |
| Total:  |                     | 55,509.00          | Total:  |                            | 55,509.00              |
| <b>Justification:</b><br>Modification is sought due to:<br>1. Change in station limits to prioritize the reconstruction of deteriorated road sections resulting to the decrease in physical target from 3.182 lane km to 2.70 lane km. The increase in unit cost per lane km is due to the provision of slope protection structures to protect the newly reconstructed pavement from erosion and the inclusion of metal guardrails for road safety.<br>2. Attached is a Certification for Reasonableness of Cost dated February 21, 2022. |                     |                    |   |                            |                        |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02692