



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-063**  
Project ID: **P00603651VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer **RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2<sup>nd</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original   |                        |                       | As Modified  |                               |                           |
|---|------------------------|-----------------------|--|-------------------------------|---------------------------|
| Project Description   |                        |                       |  |                               |                           |
| <b>UACS No. 310106100781000</b><br><b>Project ID: P00603651VS</b>   |                        |                       |  |                               |                           |
| OO1: Ensure Safe and Reliable National Road System  |                        |                       | OO1: Ensure Safe and Reliable National Road System   |                               |                           |
| Asset Preservation - Rehabilitation/<br>Reconstruction/ Upgrading of Damaged Paved<br>Roads - Tertiary Roads  |                        |                       | Asset Preservation - Rehabilitation/ Reconstruction/<br>Upgrading of Damaged Paved Roads - Tertiary<br>Roads |                               |                           |
| Tapaz-Jamindan-Altavaz Rd (S00294PN) - K0093<br>+ 004 - K0094 + 470   |                        |                       | Tapaz-Jamindan-Altavaz Rd (S00294PN) - <b>K0097<br/>+ 599 - K0099 + 295</b>                                  |                               |                           |
| Physical<br>Target  | Unit Cost<br>(P'000)   | Allocation<br>(P'000) | Physical Target  | Unit Cost<br>(P'000)          | Estimated<br>Cost (P'000) |
| CW1-<br>Reconstruction<br>to Concrete<br>Pavement:<br>2.802 lane km   | 17,095.79<br>/ lane km | 47,902.40             | CW1-<br>Reconstruction to<br>Concrete<br>Pavement:<br><b>3.2074</b> lane km                                  | <b>14,934.96</b><br>/ lane km | 47,902.40                 |
| EAO   | -                      | 977.60                | EAO  | -                             | 977.60                    |
| <b>Total:</b>   |                        | <b>48,880.00</b>      | <b>Total:</b>  |                               | <b>48,880.00</b>          |
| <b>Justification:</b>   |                        |                       |  |                               |                           |
| Modification is sought due to an adjustment in the station limits to prioritize the reconstruction of deteriorated road sections resulting to the increase in physical target from 2.802 lane km to 3.2074 lane km and decrease in unit cost per lane km. |                        |                       |  |                               |                           |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02841