



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

M310

Reference Number: VI-065
Project ID: P00603661VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 24 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Iloilo 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100976000 Project ID: P00603661VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Guimbal – Igbaras – Tubungan – Leon Rd (S00411PN) - K0035 + 000 - K0035 + 116, K0045 + 201 - K0046 + 000			Guimbal – Igbaras – Tubungan – Leon Rd (S00411PN)- K0033 + 055 - K0033 + 396 , K0035 + 000 - K0035 + 116		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 1.77 lane Km	4,258.29 /lane Km	7,537.18	CW1- Preventive Maintenance of Road: Asphalt Overlay 0.914 lane Km	8,246.37 /lane Km	7,537.18
EAO	-	153.82	EAO	-	153.82
Total:		7,691.00	Total:		7,691.00
Justification:					
1. Modification is sought due to change in station limits to prioritize road sections requiring asphalt overlay resulting to the decrease in physical target from 1.77 lane km to 0.914 lane km.					
2. The increase in unit cost per lane km is due to reblocking of shattered slabs.					
3. Attached is the Certification for the Reasonableness of Cost dated February 23, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:



ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02877