



124

25

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 24 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Iloilo 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100784000 Project ID: P00603671VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Guimbal - Igaras - Tubungan - Leon Rd (S00411PN) - K0057 + 687 - K0058 + 008, K0060 + 000 - K0060 + 486			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Guimbal - Igaras - Tubungan - Leon Rd (S00411PN) - K0057 + 512 - K0058 + 008, K0059 + 786 - K0060 + 340, K0060 + 440 - K0060 + 604		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 1,342 lane Km	16,643.20 /lane Km	22,335.18	CW1- Reconstruction to Concrete Pavement: 1.900 lane Km	11,755.36 /lane Km	22,335.18
EAO	-	455.82	EAO	-	455.82
Total:		22,791.00	Total:		22,791.00
Justification:					
Modification is sought due to change in station limits to include the reconstruction of additional 0.558 lane km of deteriorated road sections resulting to an increase in physical target from 1.342 lane km to 1.90 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02713