



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

M198

Reference Number:	VI-057
Project ID:	P00603702VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing Project Modification requested by District Engineer CESAR M. HIPONA, JR., Iloilo City District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100988000 Project ID: P00603702VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Arroyo St (S00077PN) - Chainage 0 - Chainage 77.8, Chainage 127 - Chainage 201, Chainage 77.8 - Chainage 127			Arroyo St (S00077PN) Chainage 7 – Chainage 194		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.046 Lane Km	5,038.43 / Lane Km	10,308.62	CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.374 Lane Km	27,563.16 / Lane Km	10,308.62
EAO	-	210.38	EAO	-	210.38
Total:		10,519.00	Total:		10,519.00
Justification:					
1. Change in chainage limits to prioritize road sections requiring asphalt overlay resulting to the decrease in physical target from 2.046 lane km to 0.374 lane km.					
2. The increase in unit cost per lane km is due to the design of the project utilizing bituminous concrete surface with anti-rutting additives (ARA) and installation and application of road safety appurtenances, repair of drainage structures and road elements.					
3. Attached is the Certification for the Reasonableness of Cost dated March 4, 2022.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02722