



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer ALLAN REY R. PAJIMNA, Negros Occidental Sub District Engineering Office, under the FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100564000 Project ID: P00603716VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Bacolod North Rd (S00425NR) - K0097 + 000 - K0098 + 000			Bacolod North Rd (S00425NR) - K0097 + 000 - K0097 + 850		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 4.072 lane km	7,916.93 / lane km	32,237.755	CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.400 lane km	9,481.69 / lane km	32,237.755
EAO	-	1,169.245	EAO	-	1,169.245
Total:		33,407.00	Total:		33,407.00
Justification:					
Modification is sought due to an adjustment in the end station limit to reflect the actual road sections that need to be asphalt overlaid resulting to the decrease in physical target from 4.072 lane km to 3.400 lane km. The increase in unit cost per lane km is due to the removal of actual structures/obstruction, and reblocking of shattered slabs. Attached is a Certification for Reasonableness of Cost dated February 7, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02810