



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-087  
Project ID: P00603741VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department


This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the request for Project Modification of District Engineer RODNEY A. GUSTILO, Negros Occidental 3<sup>rd</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310103100993000</b> <b>Project ID: P00603741VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Tertiary Roads			Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Dancalan-Candoni-Damutan Valley Rd (S00247NR) - K0108 + 541 - K0109 + 030, K0110 + 959 - K0113 + 000			Dancalan-Candoni-Damutan Valley Rd (S00247NR) - K0108 + 541 - <b>K0111 + 058</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 4.996 lane km	5,157.55 / lane km	25,767.14	CW1- Preventive Maintenance of Road: Asphalt Overlay: 4.996 lane km	5,157.55 / lane km	25,767.14
EAO	-	525.86	EAO	-	525.86
<b>Total:</b>		<b>26,293.00</b>	<b>Total:</b>		<b>26,293.00</b>
<b>Justification:</b>					
Modification is sought due to change in station limits to prioritize road sections in "poor" to "fair" condition and for homogeneity of the national road. The physical target and its corresponding unit cost per lane km have no changes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



I-3.4-695