



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MIR4

Reference Number: **VI-051**
Project ID: **P00603749VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100695000 Project ID: P00603749VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads		
Bacolod South Rd (S00127NR) - K0032 + 000 - K0032 + 003.20, K0032 + 021.30 - K0032 + 043.80, K0032 + 061.70 - K0032 + 066.30, K0032 + 070.70 - K0032 + 075.30, K0032 + 091.70 - K0032 + 392, K0032 + 491.20 - K0032 + 558.80			Bacolod South Rd (S00127NR) - K0032 + 022 -K0032 + 049 , K0032 + 067 - K0032 + 076 , K0032 + 092 - K0032 + 393 , K0032 + 303 -K0032 + 316 , K0032 + 493 - K0032 + 974		
Physical Target	Unit Cost (P `000)	Allocation (P `000)	Physical Target	Unit Cost (P `000)	Estimated Cost (P `000)
CW1 - Preventive Maintenance of Road: Concrete Reblocking: 1.609 lane km	4,485.22 / lane km	7,216.72	CW1 - Preventive Maintenance of Road: Concrete Reblocking: 0.840 lane km	8,591.33 / lane km	7,216.72
EAO		147.28	EAO		147.28
Total:		7,364.00	Total:		7,364.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize the reblocking of shattered slabs resulting to the decrease in physical target from 1.609 lane km to 0.840 lane km. The increase in unit cost per lane km is due to removal of actual structures/ obstruction, surplus common excavation, and subgrade preparation. 2. Attached is a Certificate for Reasonableness of Cost dated March 4, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02671