



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: VI-031
Project ID: P00603750VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100413000 Project ID: P00603750VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Bacolod South Rd (S00127NR) - K0031 + 614 - K0031 + 633.30, K0031 + 669.50 - K0031 + 777.50, K0031 + 791.10 - K0031 + 868, K0031 + 890.50 - K0031 + 949.20, K0031 + 953.70 - K0032 + 000			Bacolod South Rd (S00127NR) – K0027 + 288 – K0028 + 200		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 - Reconstruction to Concrete Pavement: 1.257 lane km	17,096.60 / lane km	21,490.42	CW1- Reconstruction to Concrete Pavement: 1.83 lane km	11,743.40 / lane km	21,490.42
EAO	-	438.58	EAO	-	438.58
Total:		21,929.00	Total:		21,929.00
Justification:					
The modification is sought due to change in station limits to prioritize the reconstruction of deteriorated road sections resulting to the increase in physical target from 1.257 lane km to 1.83 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02698