



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

M438

Reference Number: **VI-095**  
Project ID: **P00603755VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original  |                    |                     | As Modified  |                     |                         |
|--|--------------------|---------------------|--|---------------------|-------------------------|
| Project Description  |                    |                     |  |                     |                         |
| <b>UACS No. 310102100999000</b><br><b>Project ID: P00603755VS</b>  |                    |                     |  |                     |                         |
| ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System  |                    |                     | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System  |                     |                         |
| Assert Preservation-<br>Preventive Maintenance- Secondary Roads  |                    |                     | Assert Preservation-<br>Preventive Maintenance- Secondary Roads  |                     |                         |
| Don Jorge Araneta-Ayungon-Yungue-Gurrea-La Carlota City Rd (S00208NR) - Chainage 5792 - Chainage 5885, Chainage 6087 - Chainage 6155   |                    |                     | Don Jorge Araneta – Ayungon – Yungue – Gurrea – La Carlota City Rd (S00208NR) – <b>Chainage 2362- Chainage 2531.8, Chainage 2362 - Chainage 2392, Chainage 2645 - Chainage 2663, Chainage 2843 - Chainage 2847</b> |                     |                         |
| Physical Target  | Unit Cost (P '000) | Allocation (P '000) | Physical Target  | Unit Cost (P '000)  | Estimated Cost (P '000) |
| CW1 – Preventive Maintenance of Road: Concrete Reblocking: 0.551 lane km   | 4,485.59 / lane km | 2,471.56            | CW1 – Preventive Maintenance of Road: Concrete Reblocking: 0.2258 lane km  | 10,945.79 / Lane Km | 2,471.56                |
| EAO  | -                  | 50.44               | EAO  | -                   | 50.44                   |
| <b>Total:</b>  |                    | <b>2,522.00</b>     | <b>Total:</b>  |                     | <b>2,522.00</b>         |
| <b>Justification:</b><br>The modification is sought due to:<br>1. Change in station limits to prioritize the re-blocking of shattered slabs which resulted to the decrease in physical target from 0.551 lane km to 0.2258 lane km.<br>2. The increase in unit cost per lane km is due to the removal of actual structures/obstruction, surplus common excavation, subgrade preparation, and provision of warning signs for road safety.<br>3. Attached is a Certification for Reasonableness of Cost dated February 28, 2022. |                    |                     |  |                     |                         |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02865