



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: VI-035
Project ID: P00603756VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100736000 Project ID: P00603756VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads		
Don Jorge Araneta-Ayungon-Yungue-Gurrea-La Carlota City Rd (S00208NR) - Chainage 5752 - Chainage 5792, Chainage 6155 - Chainage 6355			Don Jorge Araneta – Ayungon – Yungue – Gurrea – La Carlota City Rd (S00208NR) – Chainage 4236 - Chainage 4290, Chainage 4418 - Chainage 4436 , Chainage 4459 - Chainage 4495 , Chainage 4509 - Chainage 4518, Chainage 4536 - Chainage 4567.50, Chainage 4618 - Chainage 4663, Chainage 4748 - Chainage 4758.50, Chainage 4772 - Chainage 4809.50, Chainage 4895 - Chainage 4989.50, Chainage 5374 - Chainage 5431, Chainage 5499 - Chainage 5521, Chainage 5521 - Chainage 5617, Chainage 5793 - Chainage 5868, Chainage 5868 - Chainage 5918, Chainage 6157 - Chainage 6209, Chainage 6231 - Chainage 6358		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 – Reconstruction to Concrete Pavement: 0.920 lane km	16,983.83 / lane km	15,625.12	CW1 – Reconstruction to Concrete Pavement: 1.5185 lane km	10,289.84 / lane km	15,625.12
EAO	-	318.88	EAO	-	318.88
Total:		15,944.00	Total:		15,944.00
The modification is sought due to change in chainage limits to prioritize the reconstruction of additional 0.5985 lane km of deteriorated road sections resulting to the increase in physical target from 0.920 lane km to 1.5185 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED?

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02737