



OFFICE OF THE SECRETARY
Manila

Project ID: P00603887VS

VIII-087

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein memorandum dated March 10, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **MA. MARGARITA C. JUNIA, District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|-----------------------|---------------------|--|-----------------------|---------------------|
| Project Description | | | | | |
| UACS No. 310102101033000 Project ID: P00603887VS | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation – Preventive Maintenance – Secondary Roads | | | Asset Preservation – Preventive Maintenance – Secondary Roads | | |
| Borongan – Guiuan Rd – K0951 + 000 – K0953 + 000 | | | Borongan – Guiuan Rd – K0951 + 000 – K0953 + 000, K0997 + 000 – K0998 + 230 | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW1- Preventive Maintenance of Road: Asphalt Overlay 4.050 lane km | ₱ 5,807,407 / lane km | ₱ 23,520,000 | CW1- Preventive Maintenance of Road: Asphalt Overlay 2.3634 lane km | ₱ 9,951,764 / lane km | ₱ 23,520,000 |
| EAO | | ₱ 480,000 | EAO | - | ₱ 480,000 |
| Total: | | ₱ 24,000,000 | Total: | | ₱ 24,000,000 |
| Justifications: | | | | | |
| <ul style="list-style-type: none">Modification was requested in view of an added road section found to be rated Poor/Bad Condition based on the final RoCond Data 2021 which needs preventive maintenance to include corrections, hence, affecting the physical target and an increase in unit cost. The original station limits was rated Good also based on RoCond Data 2021 and only needs pavement markings. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN2C03449