



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 05 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated March 17, 2022 of **DPWH Regional Director ALLAN S. BORROMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **LEO EDWARD L. OPPURA, District Engineer, Leyte 2nd District Engineering Office**, Carigara, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100719000 Project ID: P00603896VS Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance – Primary Roads Daang Maharlika (LT) - K0956 + 022 - K0956 + 581			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance – Primary Roads Daang Maharlika (LT) - K0956 + (-417.50) - K0956 + (286.50), K0956 + (-225.50) - K0956 + 204.70		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 2.236 lane km	₱ 10,476,270 / lane km	₱ 23,424,940	CW1 – Preventive Maintenance of Road: Asphalt Overlay: 2.2448 lane km	₱ 10,435,201 / lane km	₱ 23,424,940
EAO	-	₱ 478,060	EAO	-	₱ 478,060
TOTAL:		₱ 23,903,000	TOTAL:		₱ 23,903,000
Justifications: <ul style="list-style-type: none">Change in station limits to prioritize and include road section that needs preventive maintenance to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public, thus, an increase in physical target and consequently decrease in unit cost.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR


APPROVED/DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN2C03512