



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 23 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary

This has reference to the herein memorandum dated 09 March 2022 of **DPWH Regional Director ALLAN S. BORROMELO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ALLAN D. EWAY, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100720000 Project ID: P00603908VS  OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Preventive Maintenance – Primary Roads  Palo-Carigara-Ormoc Rd – K0988 + 060 – <b>K0989 + 000</b>			OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Preventive Maintenance – Primary Roads  Palo-Carigara-Ormoc Rd – K0988 + 060 – <b>K0988 + 826</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>1.930</b> Lane Km	₱ 7,616,580 / Lane Km	₱ 14,700,000	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>1.532</b> Lane Km	₱ 9,595,300 / Lane Km	₱ 14,700,000
EAO		₱ 300,000	EAO		₱ 300,000
Total:		₱ 15,000,000	Total:		₱ 15,000,000
Justification:					
<ul style="list-style-type: none"><li>Adjustment in station limits from K0988 + 060 – K0989 + 000 to K0988 + 060 – K0988 + 826 to prioritize road sections that needs preventive maintenance to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public, thus decrease in physical target subsequently an increase in unit cost.</li><li>Physical target was based on the approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL E. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**



**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03476