



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: VIII-075
Project ID: P00603911VS

MEMORANDUM

FOR : Secretary ROGER G. MERCADO
This Department

This refers to the Memorandum dated March 16, 2022 of DPWH Region VIII Director ALLAN S. BORRAMEO, CESO III, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office, Baybay City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100429000 Project ID: P00603911VS			001: Ensure Safe and Reliable National Road System		
001: Ensure Safe and Reliable National Road System			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Daang Maharlika (LT) - K0997 + 814 - K0998 + 400			Daang Maharlika (LT) - K0997 + 814 - K0999 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement:	P 12,716,262.90/ Lane Km	P 14,700,000.00	CW1 - Reconstruction to Concrete Pavement:	P 9,333,333.30/ Lane Km	P 14,700,000.00
1.156 Lane Km			1.575 Lane Km		P 300,000.00
EAO		P 300,000.00	EAO		P 15,000,000.00
Total:		P 15,000,000.00	Total:		P 15,000,000.00

Justifications:
Change in station limits from K0997 + 814 - K0998 + 400 to K0997 + 814 - K0999 + 000 to include section that needs immediate reconstruction of concrete pavement to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public, consequently there is an increase in physical target and decrease in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

2.1 ARGR/MLS/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03540