



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 21 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein memorandum dated 28 February 2022 of **DPWH Regional Director ALLAN S. BORROMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101038000 Project ID: P00603915VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Allen-Catarman Rd - K0718 + 226 - K0718 + 866			Allen-Catarman Rd - K0709 + 250 - K0710 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.28 lane km	₱ 8,474,703 / lane km	₱ 10,847,620	CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.50 lane km	₱ 7,231,747 / lane km	₱ 10,847,620
EAO		₱ 221,380	EAO		₱ 221,380
Total:		₱ 11,069,000	Total:		₱ 11,069,000
Justification:					
<ul style="list-style-type: none">Change in station limits from K0718 + 226 - K0718 + 866 to K0709 + 250 - K0710 + 000 to avoid overlapping of projects with a Project ID No. P00532316VS funded under FY 2021 GAA and to prioritize road segment that immediately needs road rehabilitation/reblocking based on RoCond Data 2021.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

